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Abstract  
The implementation of consolidation in constructing Padang by pass road was basically a 
rearrangement of land by rearranging irregular plots into regular and orderly shaped based on the spatial 
planning for public interest in order to enhance the quality of environment and nature resources 
maintenance by involving people’s active participation. The dispute occurred during the Padang bypass 
road construction was caused by the lack of land number in land returning of consolidation participants, 
the tardiness of road construction process, and the incompleteness of previous leadership’s work. As a 
result, the construction gives a long-lasting impact causing the community’s rights could not be fulfilled. 
Regarding this issue, the government should take precedence on consolidation participants’ rights as 
agreed upon the deliberation conducted before the consolidation. Then, to settle the dispute in 
implementing land consolidation in constructing Padang by pass road, the government gave an option for 
the members whether the land replacement was in a form of land replacement located in the similar area 
or in another different area. In this case, the decision was determined by the consolidation participants. If 
an accord could not be reached, the government was going to help overcome the case until it finishes. 
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Introduction 
   Land consolidation is carried out to increase the quality of environment and to provide land for 
infrastructure and public facilities construction based on the regulation of authorization on land 
stewardship. It involves the rearrangement of land plots, including the right on land to construct 
infrastructure in a form of public road. Therefore, to implement the land consolidation, land consolidation 
participants have to relinquish their landownership, and then they have to get land replacement based on 
the agreement set together by consolidation participants.     
  The enhancement of people interest has made people interest on land increases. Then, in order to 
make the development keeps running, the government carried out the land stewardship. The land 
stewardship is a series of activities of arrangement, provision, allotment, and land use based on the plan to 
achieve greatest prosperity of people. Therefore, the country gives strong basis concerning the resources 
utilization. 
  Regarding the authority owned by the government in regulating the field of land cited in Article 
33 Paragraph 3 of Constitution of 1945, it is stated that: “Earth, water and nature resources contained are 
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controlled by the state and used for the greatest prosperity of citizens”. Then, the government also 
releases the Law of No. 5 of 1960 concerning the Basic Regulation on Agrarian Principles (UUPA). The 
provision in Basic Regulation on Agrarian Principles has provided strong legal foundation for the 
government to take land owned by citizens as regulated in Article 18 stating: “for the public interest, 
including the interest of country and state as well as the common interest of people, the rights on land can 
be revoked by giving appropriate compensation as regulated in the law.” 
  The development by the government, especially for the physical development, absolutely requires 
land. The land needed can be in the form of land directly controlled by the state or land owned by a legal 
subject. Because the land needed for the development is in the form of state land, the land procurement is 
easy. The government can directly apply for the land rights which are then used for the development. 
However, due to limited land owned by the government, the land needed should be from the people to 
facilitate the development for the public interest. The need on land that will be used by the government 
for the development purposes should not disservice the rights of landowners. Therefore, to regulate this, a 
legal regulation that can provide legal protection to the rights of landowners is needed. For those whose 
land will be used for development, the land right discharge to the government has consequences, both 
economically and socially, especially if the land is the only land used as a place to live and to get sources 
of livelihood. Therefore, the takeover land for development purposes for the public interest should be 
carried out based on the principles of humanity, justice, expediency, certainty, openness, agreement, 
participation, prosperity, sustainability, and harmony.
1
 
  Land owned by someone does not only have a function for those who have the rights, but also for 
the entire of Indonesian. As the consequence in using land, the interest of the right holders should not 
only become the guideline, but the public interest should also be considered. In this case, balance between 
individual and public interest should be considered. Thus, the plan on land allotment and utilization as 
intended in Article 14 of Basic Regulation on Agrarian Principles is necessarily needed. By using land 
based on the plan set by the government, the social function can be fulfilled. The social functions on land 
oblige those who have the rights to use the land based on the condition of the land including the 
condition, the characteristics, and the purpose of granting right of the land. Therefore, it can be beneficial 
for the prosperity and happiness for the landowners, public, and state.    
  Based on Article 1 of the Regulation of the Head of the Land Agency No. 4 of 1991, land 
consolidation is a land policy concerning the rearrangement of land ownership, the land utilization, and 
the effort to procure land which aims are for the development purposes and the enhancement of the 
quality of environment and the maintenance of natural resources by involving active participation from 
the community. 
“According to Ali Achmad Chomzah, this provision is an order to arrange agrarian 
planning involving land stewardship as the development policy intended to provide 
guidance and direction in improving the efficiency of land use which is provided for 
various development activities.”2 
  According to Article 2 of Regulation of the Head of the National Land Agency No. 4 of 1991, 
land consolidation is aimed at rearranging land ownership and land use as well as the land procurement 
efforts for development purposes, enhancement of the quality of environment, and maintenance of natural 
resources so that land use through the increase of efficiency and productivity of land use can be achieved. 
It means that the development carried out by the government is for the public interest in order to achieve 
regular and order land ownership and use.  
  The aforementioned statement is then confirmed by Oloan Sitorus revealing that the concept of 
urban land consolidation as a land policy in urban and suburban areas concerning the rearrangement of 
                                                          
1
 Sulasi Rongiyati, Existence of Land Appraisal Institutions in Land Procurement for Public Interest, Law 
State Journal Vol 3 No.1, 2012, page 8 
2
 H. Ali Achmad Chomzah, Agrarian Law (Indonesian Land) First Print, Prestasi Pustaka Publisher, 
Jakarta, 2001, page 71 
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land tenure and use based on spatial planning and land procurement is for development purposes in order 
to improve the quality of environment with the participation of community.
3
 
  Furthermore, land consolidation is a land development model regulating all irregular land forms 
in terms of shape, extent, or location by shifting location, merging, splitting, exchanging, laying out, 
deleting or changing and refining land in forms of public facilities construction, such as roads, canals, 
green lanes, etc. As a result, a pattern of land tenure and plan for a better use or implementation of land 
use by involving active community participation can be achieved. In short, there are two kinds of activity 
in land consolidation: the arrangement of land tenure and the land procurement for the development.
4
 
  Particularly, for the development of urban infrastructure, such as road construction, it requires 
land which land is owned by local people in which land procurement process is needed to relinquish their 
ownership.
5
 Then, to build the public interest facilities, there are two ways that the government can do: 
releasing the land rights through the land procurement for the public interests and the revocation of land 
rights. Those ways have etiquettes and procedures which are quite similar, but both are carried out under 
different conditions. However, both similarly break the legal relationship between the right holder and the 
land. Therefore, any legal acts carried out by the government for the public interests, the government has 
to respect individual rights. 
“According to Hermayulis, the consequence of the land use for public interests’ 
development is that it is not only based on the interests of right holders, but public 
interests should also be reminded and considered. In short, land has double functions, i.e. 
as social assets and capital assets. For social asset, land is a media to bind the social unity 
among Indonesians to live and for life. On the other hand, for capital asset, land is a 
factor of modal in the development.”6 
  In line with the increase of population, the needs for infrastructure, especially public roads, are 
also increasing. Thus, Padang Government constructed bypass road requiring a lot of land which 
relinquishment was through consolidation because the government was financially limited to replace it. It 
was stated in Information Letter of Level II Mayor of Padang No. 188.45.1.46/SK-Sek/1989 concerning 
the Establishment of Technical of Settlement Team/ Releasing People Land and Buildings Affected by 
Padang Bypass Road Construction Project, which was issued on March 21, 1989. 
  In the Information Letter of Mayor, it is stated that the land owners affected by the consolidation 
is willing to give 30% of their land to the Regional Government for the purpose of providing public 
facilities, while the rest of the land is returned to them through the consolidation system. 
  Because they had limited financial, the plan for widening the bypass road was delayed until 2012. 
Unfortunately, it was also not carried out because of the land problems along the bypass line. Then, in 
2014, the National Road Implementing Center II of the Ministry of Public Woks provided a budget for 
the increase of the Capacity of the Road Bypass Agency into two lines by the funding from South Korea 
with the period of work completion was from August 8, 2014 to August 7, 2016. However, facing similar 
problem, Padang Government was hampered by lands which were not given by the local people. The 
obstacles occurred in constructing the bypass road were various, such as the process of refusal to join the 
consolidation system and execution of land rejection. As a result, the construction of the two bypass lines 
has been hampered. 
                                                          
3
 Oloan Sitorus, Legal Limitations on Urban Land Consolidation as a Participatory Land Policy Instrument 
in Indonesian Spatial Planning, Indonesian Land Policy Partners, Yogyakarta, 2006 page 1 
4
 Bambang Ardiantoro and Edi Priatmono, Implementation of Land Consolidation, Land Management 
Arrangement Materials, Education and Training Center of the National Land Agency, 2001, page 10. 
5
 George J. Aditjondro, Forced Settlement of Populations in World Bank-Funded Projects, translation of 
Michael M. Cernea, Involuntary Resettlement in Development Projects, First Print, World Bank, Technical 
Paper Number 80, Washington D.C.,1990, page 5 
6
 Hermayulis. Legal Aspects of the Right to Use on State Land as a Guarantee Object. Business Law 
Journal, Business Law Development Foundation. Jakarta. Volume 10, 2000 page 49 
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  John Salindeho stated that the aforementioned things affect society,
7
 both economically and 
socially as a result of the compensation process in the form of land or money replacement that should 
have been provided according to the agreement without any detriments from any parties.
8
 In fact, the 
amount of compensation was different from the result of the agreement. Then, disputes between the 
community and the government are about the form and amount of compensation, manipulation of 
officials, and intermediaries doing price manipulations, and deliberation processes that turned into 
intimidation of both psychologically and physically of the land owners.
9
 Therefore, the parties agreed to 
resolve the case through the court, such as the settlement of consolidation dispute over the construction of 
Padang bypass road. The needs of land used by the government for development purposes for the public 
interest in the form of roads should not disservice the rights of landowners. However, this provision in 
reality, it causes landowners’ disservice. 
 
Research Method 
  The research method used in this study is juridical empirical approach. Juridical empirical 
approach is a study of law concerning the application or implementation of normative decree directly on 
every particular law case occurred in the society. Besides, it is also a field study investigating law 
regulations which are then correlated with data and social behavior. The approaches used in this study are 
constitution and case approach. This study is also an analytical descriptive which is conducted through 
revealing regulations relating to any relevant law theories and its implementations which are then 
correlated with the law issue studied.
10
 
 
Findings and Deliberation 
  The rapid development of city demands an effort to increase the development in means and 
public facilities, especially roads, in order to increase the continuity of traffics. Through the Local 
Regulation No. 14 of 1985 concerning the First Amendment of Municipality Local Regulation on Level II 
Padang No. 07/PD/1978 about the Fatwa of Advice Planning in Padang Municipality Level II. To carry 
out the construction of bypass road, Padang government formed a team to do the land consolidation in 
which before the consolidation, explanation was delivered by the team to the community having land, 
building, and plants affected by the construction of bypass road consolidation. 
  The realization of bypass road construction is influenced by the continuity of the government and 
the land owners in carrying out the land relinquishment. The land relinquishment relates to the plan for 
road requiring 80 meters. Thus, 200 meters of land with 22 km long are needed. Then, the land 
relinquishment needed for the location of office, housing, and trading is 440 Ha. 
Table 1. The Pattern of Bypass Road Utilization 
A1 A2 B A1 A2 
60 m 20 m 40 m 20 m 60 m 
Note: 
A1= Road  
A2= Road Rolley 
B = Plot Area 
                                                          
7
 John Salindeho, Problems in Land Development, Sinar Grafika, Jakarta, 1988, page 199-200 
8
 See Phillip Oldenburg, Land Consolidation as Land Reform in India World Development Vol.18 No. 2, 
1990, page 183-195. 
9
 Mudakir Iskandar Syah, Land Acquisition for Public Interest Development, Op. Cit., page 47 
10
 Zainudin Ali, Legal Research Methods, Second Print, Sinar Grafika, Jakarta, 2011, page 105-106. 
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  The implementation of urban land consolidation is aimed at arranging the environment and 
resident which regulation in the construction works including the construction of various equipment of 
residential environment is sated. The land consolidation in Padang bypass road construction was carried 
out based on the Decree of West Sumatera Governor No. 181.1-83-1990 concerning the Settlement of 
Land Relinquishment for Padang Bypass Road Construction through Urban Land Consolidation System. 
This provision explains that the government only provides compensation for buildings and plants grown. 
On the other hand, for land relinquishment was going to be carried out by land consolidation system. The 
compensation had been paid to the owners through Bank Rakyat Indonesia (BRI).
11
 The consolidation 
participants had agreed to donate 30% of the land for the public interest and the rest was going to be 
returned by the government either gradually or simultaneously. 
  When the construction of Padang bypass road were about to start in 1989, all lands owned by 
people had been relinquished by Padang Government, the number of land owners in the line of 200 meter 
was 1,534 people, the number of buildings was 1,046 units, the consolidated land in the line of 40 meter 
was 402.34 hectares, the total area of land affected by the line of 40 meter was 80.46 hectares, the number 
of buildings on the line of 40 meter was 262 units, and 11,381 plants with 373 people as the owner. “The 
government replaces them for IDR 76,880,500. Not only replacing plants, the government also 
compensates IDR 1,203,152,282. After the relinquishment, in 1991, the first phase of bypass road 
construction began. The construction of this road was then completed with the length of 20,177 
kilometers. At that time, the bypass construction spent IDR 33,187,000,000”. 
  The law in the field of land procurement for the public interests has not guaranteed the land 
procurement that prioritizes humanitarian, democratic and justice principles in the implementation of Law 
No. 12 of 2012 concerning the Procurement of Land for Public Interest which is stated in this law that 
land procurement is an activity of land provision by giving proper and fair compensation to particular 
party. To settle the land relinquishment, Padang Government, through a team which had been formed, did 
the land consolidation on buildings and plants on the land based on Circular Letter of the Head of 
National Land Agency No. 410-4245 on December 7, 1991, concerning the Instructions of the 
Implementation of Land Consolidation. 
The process of land consolidation can be seen in the following figure. 
  
 
Before Consolidation  After Consolidation  
     
 
 
 
 
  Based on the above figure, the arrangement of land plots before the consolidation is not well 
organized. Then, after the consolidation is carried out, the land plots are neatly arranged and well 
organized based on the planning of land use. 
  In this case, the purpose of land consolidation is to restructure the irregular land plots of the 
community into regular and orderly land plots based on urban spatial planning which requires direct 
active participation from the community as the land owners to succeed the land consolidation process of 
the area. However, in carrying out the consolidation, an obstacle may occur, such as the existence of 
parties who disagree when the replacement will be carried out. The obstacle is then like a domino effect. 
As a result, the consolidation process in bypass city road construction takes a long time. Another obstacle 
                                                          
11
 The result of interview with Mr. Yoyok, Staff of the Division of Land Problem Settlement, Public 
Housing Agency, Settlement and Land Area on March 25, 2019 
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can be like the inappropriateness of compensation process which is in the form of land or money 
replacement with the agreement which should not cause any disadvantages for any parties.
12
 However, in 
fact, the amount of the compensation was different from the agreement. Thus, the dispute occurred 
between community and government was about the form and the amount of compensation, manipulation 
done by the officials, price manipulation done by intermediaries, and the process of deliberation which 
became intimidating psychologically and physically of the land owners.
13
 In this case, the needs of land 
that will be used by the government for public interests should not cause any right disadvantages for the 
land owners. However, in the reality, the consolidation process caused many disadvantages for the land 
owners. 
  The process of the dispute settlement which is well-known for a long time is the process of 
dispute settlement through litigation in court. The process tends to produce unresponsive new problems, 
tends to take a long time and is open for public. The procedures of dispute settlement through the court 
(litigation) are generally formal in which all disputing parties face each other to defend their rights before 
the court. Then, the final result in resolving the dispute through the court is a verdict stating the win-lose 
solution.
14
 On the other hand, the dispute resolution outside the court is closed for public and parties’ 
secrets are guarantee. The process is faster and more efficient. The process also avoids delays caused by 
procedural and administrative problems as it is in the case in public courts. 
  A dispute occurs when one of the parties refuses to do the agreement. The dispute resolution can 
be carried out in through legal channels (court) and deliberation. When a dispute occurs, the judge has to 
decide based on the applicable law to create legal certainty for the litigants. On the other hand, the dispute 
settlement through deliberation commonly takes a long time, yet efficient to produces a win-win solution 
for both parties. In this case, the two parties were the Suwarna people as the plaintiffs and Padang 
Government as the defendant. 
  Technically, the number of plaintiffs’ land was 9690 m2 in the implementation of land 
consolidation. The participants of the consolidation donated 30% of their land for the public interest while 
the rest of the land owned by the plaintiffs was 6783 m
2
. During the consolidation process, the 
government had returned the land in some certificates consisting of 5,965 m
2
. Because of the number of 
lands returned by the government did not fulfill their expectation, the plaintiffs thought that they were 
loss. As the defendant, the government gave an option to place the land replacement to an area near with 
the consolidation, but the plaintiffs refused it. Because of this problem, the land consolidation 
replacement has to take a long time. Finally, the government sought a solution to solve this problem to 
find the replacement land in the location that the plaintiffs agreed.
15
 
  The process of the dispute settlement which has been well-known for a long time is the process of 
dispute settlement through litigation in court. The process tends to produce unresponsive new problems, 
tends to take a long time and is open for public. The dispute between two or more individuals recently has 
been a common phenomenon among the society. As the development of era nowadays, the process of 
dispute settlement can be conducted outside the court which is closed for public and the secret of the 
parties are guaranteed. Besides, the process is faster and more efficient. The process can avoid the delay 
caused by procedural and administrative problems as it is occurred in public court. The settlement of 
dispute outside the court (non-litigation) is an attempt to bargain or compromise to obtain beneficial 
solution for the parties. The presence of a neutral third party is not to decide the dispute, but the parties 
themselves should make the final decision. In this case, the settlement of dispute outside the court (non-
litigation) has been regulated in Indonesian legal system in the Constitution of Arbitration. 
                                                          
12
 See Phillip Oldenburg, Land Consolidation as Land Reform in India World Development Vol.18 No. 2, 
1990, page 183-195. 
13
 Mudakir Iskandar Syah, Land Acquisition for Public Interest Development, Op. Cit., page 47 
14
 The result of interview with Mr. Suprianto, Mapping and Database Division of the Public Works and 
Public Housing Office on March 26, 2019 
15
 The result of interview with Mr. Suprianto, Mapping and Database Division of the Public Works and 
Public Housing Office on March 26, 2019 
International Journal of Multicultural and Multireligious Understanding (IJMMU) Vol. 6, No. 2, April 2019 
 
Pre-Trial Authority after the Decisions of the Constitutional Court No.21-PUU-XII-2014 
 
 
409 
 
  In carrying out the land consolidation, there are several obstacles that can hinder the 
implementation of consolidation, such as the consolidation participant’s land having no legal rights, the 
land is owned by a community, and the consolidation land for replacement provided has been occupied by 
another person. In this case, those obstacles also became the obstacles in the implementation of land 
consolidation in Padang bypass road construction.
16
 
  In Law No. 2 of 2012 concerning Land Procurement for Public Interest, it has actually been stated 
that community involves in the land procurement process, such as the implementation of public 
consultation to obtain the agreement of the location of construction planning. However, the location of 
land procurement proposed by the government is hardly to be changed. As a result, the community should 
agree on the location of land procurement set by the government. 
  The community participation in land consolidation is only carried out in the initial stage before 
the construction is carried out. In the conventional implementation of land procurement, the community is 
the victim of development because after the community receives compensation and moved to a new 
location, the community will not immediately be able to enjoy the results of development from their land. 
  Land consolidation in constructing bypass road has been settled for twenty-seven years. However, 
the implementation of bypass road construction was carried out for up to three periods from 1989 to June 
2016. The duration of completing of this activity was due to the lack coordination among the relevant 
agencies. Land consolidation in Padang bypass road construction has given a lesson in planning the 
implementation of land consolidation in other locations. Careful planning and coordination among 
relevant agencies are absolutely needed for successful implementation of land consolidation. Even though 
the implementation of land consolidation in Padang had lasted up to 27 years, because of good 
coordination between related agencies and the community, it was successfully settled. As a result, the area 
of Padang, especially the area of bypass, becomes an organized area. All land plots face the road and are 
connected to other cities. The location is also equipped with other public and social facilities. The 
widening of the bypass road plan which connects bypass area with Padang can be realized and does not 
require compensation due to the land arrangement through land consolidation which is able to provide 
land for widening the road. 
  The consolidation then can be an example that land procurement for public interest does not 
always have to be carried out through eviction or compensation. Instead, it can be implemented through 
the concept of constructing without the displacement applied in the implementation of land consolidation. 
As a result, all interests of both government and community can be well accommodated. By carrying out 
land consolidation development making the community as agents of the development process that 
prioritizes shared interests, equality in planning, and development based on strength of community. Thus, 
it is seen as the fulfillment of sense of justice and humanity for the community. The community gets 
benefits because they can obtain land rights certainty which is carried out with the principle of openness. 
It means that the community provides their obligations in the form of land donation in accordance with 
the results of deliberation between the government and the community. 
  In carrying out the consolidation, an obstacle may occur, such as the existence of parties who 
disagree when the replacement will be carried out. The obstacle is then like a domino effect. As a result, 
the consolidation process in bypass city road construction takes a long time. Another obstacle can be like 
the inappropriateness of compensation process which is in the form of land or money replacement with 
the agreement which should not cause any disadvantages for any parties.
17
 However, in reality, the 
amount of the compensation was different from the agreement. Thus, the dispute occurred between 
community and government was about the form and the amount of compensation, manipulation done by 
the officials, price manipulation done by intermediaries, and the process of deliberation which turned into 
intimidating the land owners psychologically and physically.
18
 The needs of land that will be used by the 
                                                          
16
 Zainudin Ali, Legal Research Methods, Second Print, Sinar Grafika, Jakarta, 201126 March 2019 
17
 See Phillip Oldenburg, Land Consolidation as Land Reform in India World Development Vol.18 No. 2, 
1990, page 183-195. 
18
 Mudakir Iskandar Syah, Land Acquisition for Public Interest Development, Op. Cit., page 47 
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government for public interests should not cause any right disadvantages for the land owners. However, 
in the reality, the consolidation process caused many disadvantages for the land owners. 
 
Conclusion 
  Regarding the findings and deliberation of this study, it can be concluded that the implementation 
of consolidation in Padang bypass road construction is basically a land rearrangement arranging irregular 
plots into regular and order plot based on the spatial planning for public interests so that it can enhance 
the environment quality and nature resources maintenance involving people’s active participation. 
  The dispute occurred in constructing Padang bypass road was caused by the lack of land number 
in returning the land of consolidation participants, the tardiness process of constructing the road, and the 
incompleteness of previous leadership’s work. As a result, it causes long-lasting impact. 
  Then, to overcome the dispute in the implementation of land consolidation in Padang by pass 
road construction, the government gave an option for the consolidation participant in a form of land 
replacement located in similar location before the consolidation occurred or in another area. The option 
was determined by the consolidation participants. If an agreement could not be reached, the government 
was going to help overcome the case until it finished. Therefore, it depended on the agreement between 
the government and the consolidation participants. 
    
Suggestion 
  The suggestions proposed by the researcher relating to the implementation of land consolidation 
in Padang bypass road construction. The consolidation participants should actively participate in giving 
the rights of the land so that it helps the government return the land. Besides, to avoid the dispute of land 
consolidation in the implementation of land consolidation, the land consolidation participants should be 
able to cooperate with the government so that the implementation of land consolidation can run smoothly. 
In the settlement of land consolidation dispute, both parties should agree on the settlement occurred 
without causing loss to one of the parties. 
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